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REVIEW AND APPROVAL OF THE  VANDENBERG AFB FACILITY UTILIZATION PLAN
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Objectives:
-to review the Facility Utilization Plan prior to release
-to approve the Facility Utilization Plan prior to release
-to assess progress against the plan on a monthly basis
-to amend and update the plan if slippage occurs
-to monitor the manifest to ensure that sufficient lead time is 
 given to all projects
-to amend and update the plan when the manifest is amended
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